COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 28/ 2003

ESTI MATE SUMVARY 14: 41: 11
CONTI D: C13578 ESTI MATE NO. 0004 PROG SPEC YR 2002
PCN: 13578-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 117.0 DAYS TIVE ALLOW 308 CALENDAR DAYS
US 385, Wl f Creek (O PERCENT TIME:  37.99 ORI G TIME ALLOW 308 CALENDAR DAYS
PROJIECT NO. BR 385A- 013
US 385, Wl f Creek (O
NAVE OF ROAD: 385
PRQIECT COUNTI ES: PROVERS
CONTRACTOR:
TLM CONSTRUCTORS, | NC. PAY PERI OD ENDI NG 03/ 28/ 2003 DATE TI ME STARTED 12/02/2002
P. 0. BOX 336638 DATE LET 10/ 10/ 2002 DATE WORK BEGAN
DATE AWARDED 10/ 31/ 2002 DATE TI ME STOPPED 10/ 03/2003
DATE CONTRACT EXECUTED  11/14/2002 DATE ACCEPTED 10/ 03/ 2003
GREELEY CO 80633 970 346 8323 DATE NOTI CE TO PROCEED 12/ 02/ 2002
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 1,947, 461.57 PARTI Cl PATI NG $ 939, 690. 40 $ 116, 925. 80
AWARD PRQJECT AMT: $ 1,981,378.60 NON- PARTI Cl PATI NG 0.00 0. 00
PERCENT COMPLETE: 48. 25% TOTAL EARNI NGS 939, 690. 40 116, 925. 80
FUNDS AVAI LABLE: $ 1,007,771.17 STOCKPI LED MATERI ALS 1,485.74 0.00
GROSS EARNI NGS 941, 176. 14 116, 925. 80
TOTAL CLAI MS: $ 0. 00 RETAI NAGE -5, 150. 43 -970.98
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 936, 025. 71 115, 954. 82
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
AMOUNT  DUE 936, 025. 71 115, 954. 82
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 115, 954. 82

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13578 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 13578- Bl D ESTI MATE RUN 03/ 28/ 2003
PRQJECT: BR 385A- 013 ESTI MATE NO. 0004 14:41: 11
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADVAY

0005 201-00000 CLEARI NG AND GRUBBI NG 1. 000 0. 400
LS 0. 000 0. 00
13, 000. 00000 0. 400 5, 200. 00
0010 202-00010 REMOVAL COF TREE 11. 000 11. 000
EACH 0. 000 0. 00
350. 00000 11. 000 3, 850. 00
0015 202-00015 REMOVAL OF HEADWALL 3. 000 3. 000
EACH 0. 000 0. 00
225. 00000 3. 000 675. 00
0020 202-00035 REMOVAL CF PI PE 367. 000 297. 000
LF 0. 000 0. 00
8. 00000 297.000 2,376.00
0025 202- 00090 REMOVAL OF DELI NEATOR 37.000 0. 000
EACH 0. 000 0. 00
5. 00000 0. 000 0. 00
0030 202-00210 REMOVAL COF CONCRETE PAVEMENT 329. 000 329. 000
SY 0. 000 0. 00
7.00000 329. 000 2,303.00
0035 202-00220 REMOVAL OF ASPHALT NAT 4,001. 000 0. 000
SY 0. 000 0. 00
1. 50000 0. 000 0. 00
0040 202-00250 *REMOVAL OF PAVEMENT MARKI NG 380. 000 0. 000
SF 0. 000 0. 00
2.00000 0. 000 0. 00
0045 202-00810 *REMOVAL OF GROUND SI GN 17. 000 4.000
EACH 0. 000 0. 00
90. 00000 4.000 360. 00
0050 202-01000 *REMOVAL OF FENCE 4, 225.000 0. 000
LF 0. 000 0. 00
1. 20000 0. 000 0. 00
0055 202-04002 CLEAN CULVERT 1. 000 0. 000
EACH 0. 000 0. 00

500. 00000 0. 000 0.00



CONTI D: C13578 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13578- Bl D ESTI MATE RUN 03/ 28/ 2003
PRQJECT: BR 385A-013 ESTI MATE NO 0004 14: 41: 11

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 203-00060 EMBANKMENT MATERI AL ( COVPLETE | N PLACE) 18, 602. 000 15, 770. 000
cY 0. 000 0.00
6. 20000 15, 770. 000 97, 774. 00
0065 203-00062  EMBANKVMENT MATERI AL ( COVPLETE | N PLACE) (SPECI AL) 160. 000 0. 000
cy 0. 000 0.00
9. 75000 0. 000 0. 00
0070 203-01500  BLADI NG 11. 000 0. 000
HOUR 9. 000 765. 00
85. 00000 9. 000 765. 00
0075 203-01510  BACKHOE 14. 000 0. 000
HOUR 0. 000 0.00
70. 00000 0. 000 0. 00
0080 203-01597  POTHOLI NG 0. 000 0. 000
HOUR 0. 000 0.00
100. 00000 0. 000 0. 00
0085 206-00510 FILTER MATERI AL (CLASS A) 213.000 64. 000
cY 85. 000 3, 400. 00
40. 00000 149. 000 5, 960. 00
0090 207-00205 TOPSO L 2, 700. 000 0. 000
cY 0. 000 0.00
4. 50000 0. 000 0. 00
0095 208-00011 *EROSI ON BALES (WEED FREE) 0. 000 0. 000
EACH 0. 000 0.00
13. 00000 0. 000 0. 00
0100 208-00020 *SILT FENCE 230. 000 230. 000
LF 0. 000 0.00
1. 40000 230. 000 322.00
0105 208-00050 STORM DRAIN | NLET PROTECTI ON 1. 000 0. 000
EACH 0. 000 0.00
400. 00000 0. 000 0. 00
0110 208-00070  STABI LI ZED CONSTRUCTI ON ENTRANCE 3.000 1. 000
EACH 0. 000 0.00
1, 100. 00000 1. 000 1, 100. 00



CONTI D: C13578 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13578- Bl D ESTI MATE RUN 03/ 28/ 2003
PRQJECT: BR 385A-013 ESTI MATE NO 0004 14: 41: 11

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 210-00810 RESET GROUND SI GN 1. 000 0. 000
EACH 0. 000 0.00
140. 00000 0. 000 0. 00
0120 210-02900 RELAY RI PRAP 40. 000 0. 000
cy 0. 000 0.00
10. 00000 0. 000 0. 00
0125 212-00006  *SEEDI NG ( NATI VE) 10. 000 0. 000
ACRE 0. 000 0.00
400. 00000 0. 000 0. 00
0130 213-00003 *MJLCH NG (WEED FREE) 10. 000 0. 000
ACRE 0. 000 0.00
330. 00000 0. 000 0. 00
0135 213-00061  *MJLCH TACKI FI ER 1, 500. 000 0. 000
LB 0. 000 0.00
2. 00000 0. 000 0. 00
0140 304- 06007 AGGREGATE BASE COURSE (CLASS 6) 1, 132. 000 0. 000
cy 0. 000 0.00
21. 00000 0. 000 0. 00
0145 403-33741  *HOT BI TUM NOUS PAVEMENT (GRADING S) (75) (PG 64-22) 9, 750. 320 0. 000
TON 0. 000 0.00
46. 00000 0. 000 0. 00
0146 700-70034 F/A M X DESI GN 0.751 0. 000
F A 0. 000 0.00
4, 000. 00000 0. 000 0.00
0147 900- 00014  ADDED | TEM (LUMP SUM/ MOB OF EXTRA BIN FOR NEW M X 1. 000 0. 000
DESI GN
LS 0. 000 0.00
15, 000. 00000 0. 000 0. 00
0148 700-70035 F/ A ADDI TI ONAL ASPHALT CENMENT 0. 000 0. 000
F A 0. 000 0.00
5, 000. 00000 0. 000 0.00
0150 411-10255 EMULSI FI ED ASPHALT (SLOW SETTI NG 2, 352. 000 0. 000
GAL 0. 000 0.00
2. 00000 0. 000 0. 00



CONTI D: C13578 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13578-BI D ESTI MATE RUN 03/ 28/ 2003
PRQJECT: BR 385A-013 ESTI MATE NO 0004 14: 41: 11

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0155 420-00110  GEOTEXTILE (DRAI NAGE) (CLASS A) 1, 255. 000 387. 000
5% 508. 000 889. 00
1. 75000 895. 000 1, 566. 25
0160 506-00212 RIPRAP (12 | NCH) 9. 000 0. 000
cy 0. 000 0. 00
75. 00000 0. 000 0. 00
0165 506-00218 RIPRAP (18 | NCH) 1, 246. 000 387. 000
cy 508. 000 24, 384. 00
48. 00000 895. 000 42, 960. 00
0170 507-00000 CONCRETE SLOPE AND DI TCH PAVI NG 1. 000 0. 000
cy 0. 000 0. 00
390. 00000 0. 000 0. 00
0175 507-00400  BI TUM NOUS SLOPE AND DI TCH PAVI NG ( ASPHALT) 15. 000 0. 000
TON 0. 000 0.00
100. 00000 0. 000 0. 00
0180 601-01000 CONCRETE CLASS B 2. 000 0. 000
cy 2.000 930. 00
465. 00000 2.000 930. 00
0185 603-01185 18 | NCH REI NFORCED CONCRETE PI PE ( COVPLETE I N PLACE) 57. 000 57. 000
LF 0. 000 0.00
68. 00000 57. 000 3, 876. 00
0190 603-01245 24 | NCH REI NFORCED CONCRETE PI PE ( COMPLETE I N PLACE) 75. 000 75. 000
LF 0. 000 0. 00
80. 00000 75. 000 6, 000. 00
0195 603-05024 24 | NCH REI NFORCED CONCRETE END SECTI ON 1. 000 1. 000
EACH 0. 000 0.00
800. 00000 1. 000 800. 00
0200 603-10180 18 | NCH CORRUGATED STEEL PI PE 203. 000 203. 000
LF 0. 000 0. 00
58. 00000 203. 000 11, 774. 00
0200 MATERI AL ALLOMNCE 18" CSP 0. 000
LF 0. 000 0.00
7.35000 0. 000 0. 00



CONTI D: C13578 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 13578-BI D ESTI MATE RUN 03/ 28/ 2003
PRQJECT: BR 385A-013 ESTI MATE NO 0004 14: 41: 11

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0205 603-10240 24 | NCH CORRUGATED STEEL PI PE 170. 000 100. 000
LF 0. 000 0.00
70. 00000 100. 000 7, 000. 00
0205 MATERI AL ALLOMNCE 24" CSP 120. 000
LF 0. 000 0. 00
9. 83000 120. 000 1,179. 60
0210 603-30018 18 I NCH STEEL END SECTI ON 5. 000 5. 000
EACH 0. 000 0.00
300. 00000 5. 000 1, 500. 00
0210 MATERI AL ALLOMNCE 18" STEEL END SECTI ONS 0. 000
EACH 0. 000 0. 00
72. 00000 0. 000 0. 00
0215 603-30024 24 I NCH STEEL END SECTI ON 8. 000 8. 000
EACH 0. 000 0.00
325. 00000 8. 000 2, 600. 00
0215 MATERI AL ALLOMNCE 24" STEEL END SECTI ONS 0. 000
EACH 0. 000 0. 00
107. 00000 0. 000 0. 00
0220 604-00505 | NLET TYPE D (5 FOOT) 1. 000 1. 000
EACH 0. 000 0.00
2, 200. 00000 1. 000 2, 200. 00
0225 604-30010 MANHOLE SLAB BASE (10 FOOT) 1. 000 1. 000
EACH 0. 000 0. 00
2, 200. 00000 1. 000 2, 200. 00
0230 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 526. 000 0. 000
LF 0. 000 0.00
13. 00000 0. 000 0. 00
0235 606-01370  *TRANSI TI ON TYPE 3G 4. 000 0. 000
EACH 0. 000 0. 00
800. 00000 0. 000 0. 00
0240 606-01385  *TRANSI TI ON TYPE 3J 10. 000 0. 000
EACH 0. 000 0.00
825. 00000 0. 000 0. 00



CONTI D: C13578 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 13578-BI D ESTI MATE RUN 03/ 28/ 2003
PRQJECT: BR 385A-013 ESTI MATE NO 0004 14: 41: 11

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0245 606-01390 *END ANCHORAGE TYPE 3K 9. 000 0. 000
EACH 0. 000 0.00
700. 00000 0. 000 0. 00
0250 606-02003 *END ANCHORAGE ( NONFLARED) 1. 000 0. 000
EACH 0. 000 0. 00
1, 650. 00000 0. 000 0. 00
0255 606-02005 *END ANCHORAGE ( FLARED) 2.000 0. 000
EACH 0. 000 0.00
1, 300. 00000 0. 000 0. 00
0260 607-00005 *END POST 8. 000 0. 000
EACH 0. 000 0. 00
120. 00000 0. 000 0. 00
0265 607-00010 *CORNER AND LI NE BRACE PCST 5. 000 0. 000
EACH 0. 000 0.00
130. 00000 0. 000 0. 00
0270 607-01000 *FENCE BARBED W RE W TH METAL PCSTS 4,225. 000 0. 000
LF 0. 000 0. 00
2. 70000 0. 000 0. 00
0275 607-11580 *FENCE ( TEMPORARY) 0. 000 0. 000
LF 0. 000 0.00
3. 50000 0. 000 0. 00
0280 609-60011 CURB TYPE 6 (SECTION M 270. 000 0. 000
LF 0. 000 0. 00
4. 00000 0. 000 0. 00
0285 612-00041  *DELI NEATOR (FLEXI BLE) (TYPE 1) 45. 000 0. 000
EACH 0. 000 0.00
30. 00000 0. 000 0. 00
0290 612-00043  *DELI NEATOR (FLEXIBLE) (TYPE I11) 5. 000 0. 000
EACH 0. 000 0. 00
34. 00000 0. 000 0. 00
0295 614-00011  *SIGN PANEL (CLASS I) 53. 000 0. 000
SF 0. 000 0.00
29. 00000 0. 000 0. 00



CONTI D: C13578 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 13578-BI D ESTI MATE RUN 03/ 28/ 2003
PRQJECT: BR 385A-013 ESTI MATE NO 0004 14: 41: 11

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0300 614-01502  *STEEL SI GN SUPPORT (2-1NCH ROUND) ( POST & SOCKET) 83. 000 0. 000
LF 0. 000 0.00
14. 00000 0. 000 0. 00
0305 614-01552 *STEEL SIGN POST (2.5 | NCH ROUND) (SLI PBASE) 12. 000 0. 000
LF 0. 000 0. 00
40. 00000 0. 000 0. 00
0310 615-00050 EMBANKMENT PROTECTOR TYPE 5 3.000 0. 000
EACH 0. 000 0.00
850. 00000 0. 000 0. 00
0315 619-50240 *3 | NCH PLASTI C PI PE 1, 655. 000 430. 000
LF 1, 225. 000 25, 725. 00
21. 00000 1, 655. 000 34, 755. 00
0320 621-00450 DETOUR PAVEMENT 0. 000 0. 000
5% 0. 000 0.00
9. 00000 0. 000 0. 00
0325 625-00000 *CONSTRUCTI ON SURVEYI NG 1. 000 0. 550
LS 0. 000 0. 00
43, 000. 00000 0.550 23, 650. 00
0330 626-00000  *MOBI LI ZATI ON 1. 000 0. 600
LS 0. 000 0.00
90, 000. 00000 0. 600 54, 000. 00
0335 627-00001  *PAVEMENT MARKI NG PAI NT 30. 000 0. 000
GAL 0. 000 0. 00
70. 00000 0. 000 0. 00
0340 627-00005  *EPOXY PAVEMENT MARKI NG 102. 000 0. 000
GAL 0. 000 0.00
100. 00000 0. 000 0. 00
0341 627-30105 PVMI MKG PAINT (W5) RAI LROD CROSSI NG SYMBOL 75. 000 0. 000
SF 0. 000 0. 00
8. 00000 0. 000 0. 00
0345 629-01001  *SURVEY MONUMENT (TYPE 1) 1. 000 0. 000
EACH 0. 000 0.00
500. 00000 0. 000 0. 00



CONTI D: C13578 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 13578- Bl D ESTI MATE RUN 03/ 28/ 2003
PRQJECT: BR 385A-013 ESTI MATE NO 0004 14: 41: 11

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0350 630-00000 *FLAGG NG 1, 240. 000 556. 000
HOUR 105. 000 2, 205. 00
21. 00000 661. 000 13, 881. 00
0355 630-00007 *TRAFFI C CONTROL | NSPECTI ON 165. 000 37. 000
DAY 8. 000 920. 00
115. 00000 45. 000 5,175. 00
0360 630-00012 *TRAFFI C CONTROL NMANAGENENT 140. 000 53. 000
DAY 13. 000 5, 200. 00
400. 00000 66. 000 26, 400. 00
0365 630-80001  *FLASH NG BEACON ( PORTABLE) 2. 000 1. 000
EACH 0. 000 0.00
400. 00000 1. 000 400. 00
0370 630-80336  *BARRI CADE (TYPE 3 M B) (TEMPORARY) 4. 000 0. 000
EACH 0. 000 0.00
250. 00000 0. 000 0. 00
0375 630-80341  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE A) 4. 000 2.000
EACH 0. 000 0.00
60. 00000 2.000 120. 00
0380 630-80342  *CONSTRUCTI ON TRAFFI C SI GN (PANEL Sl ZE B) 20. 000 7.000
EACH 0. 000 0.00
105. 00000 7.000 735. 00
0385 630-80343  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE C) 8. 000 2.000
EACH 0. 000 0.00
105. 00000 2.000 210. 00
0390 630-80360  *DRUM CHANNELI ZI NG DEVI CE 100. 000 2.000
EACH 0. 000 0.00
58. 00000 2.000 116. 00
0395 630-80363  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( FLASHI NG 0. 000 0. 000
EACH 0. 000 0.00
65. 00000 0. 000 0. 00
0400 630-80370 CONCRETE BARRI ER ( TEMPORARY) 720. 000 0. 000
LF 150. 000 3, 150. 00
21. 00000 150. 000 3, 150. 00



CONTI D: C13578 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 13578-BI D ESTI MATE RUN 03/ 28/ 2003
PRQJECT: BR 385A-013 ESTI MATE NO 0004 14: 41: 11

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0405 630-80380  *TRAFFI C CONE 100. 000 10. 000
EACH 0. 000 0.00
14. 00000 10. 000 140. 00
0410 630-80401  DELI NEATOR (TYPE I) ( TEMPORARY) 0. 000 0. 000
EACH 0. 000 0. 00
35. 00000 0. 000 0. 00
0415 700-70010 F/ A M NOR CONTRACT REVI SI ONS 600. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0420 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE SMOOTHNESS 1, 461. 150 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0425 700-70020 F/ A ON-THE-JOB TRAI NEE 0. 000 0. 000
EACH 0. 000 0.00
1. 00000 0. 000 0. 00
0430 700-70025 F/ A QUALITY | NCENTI VE PAYNENT -8, 986. 350 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0435 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0440 700-70100 F/ A RELOCATE UTILITY (BY UTILITY) 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0445 700-70380 F/ A EROSI ON CONTROL 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 1,147,223.17$ 67,568.00$ 368, 002. 85
CAT NO0300 L-27-1
0450 202-00400 REMOVAL OF BRI DGE 1. 000 0. 000
EACH 0. 000 0. 00
17, 000. 00000 0. 000 0. 00



CONTI D: C13578 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 13578-BI D ESTI MATE RUN 03/ 28/ 2003
PRQJECT: BR 385A-013 ESTI MATE NO 0004 14: 41: 11

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0300 L-27-
0455 206-00000  STRUCTURE EXCAVATI ON 1, 120. 000 1, 120. 000
cy 0. 000 0. 00
4. 00000 1, 120. 000 4, 480. 00
0460 206-00065  STRUCTURE BACKFI LL (FLOW FILL) 480. 000 0. 000
cy 331. 200 18, 216. 00
55. 00000 331. 200 18, 216. 00
0465 206-00200 STRUCTURE BACKFI LL (CLASS 2) 650. 000 560. 000
cy 0. 000 0. 00
9. 00000 560. 000 5, 040. 00
0470 206-01750  SHORI NG 0. 000 0. 000
LS 0. 000 0. 00
11, 000. 00000 0. 000 0. 00
0475 403-33741  HOT BI TUM NOUS PAVEMENT (GRADING S) (75) (PG 64-22) 0. 000 0. 000
TON 0. 000 0.00
46. 00000 0. 000 0. 00
0480 502-00460 *PILE TIP 48. 000 48. 000
EACH 0. 000 0. 00
60. 00000 48. 000 2, 880. 00
0485 502-11253  *STEEL PILING (HP 12X53) 2, 290. 000 2, 290. 000
LF 0. 000 0.00
23. 00000 2, 290. 000 52, 670. 00
0485 MATERI AL ALLOMNCE PI LI NG (12X53) 0. 000
LF 0. 000 0. 00
9. 80500 0. 000 0. 00
0486 900-00012  ADDED | TEM (FOOT)/ PI LI NG CUTOFFS 214.000 214. 000
LF 0. 000 0.00
18. 40000 214. 000 3, 937. 60
0490 509-00001  STRUCTURAL STEEL ( GALVANI ZED) 1, 700. 000 415. 000
LB 435. 000 1, 305. 00
3. 00000 850. 000 2, 550. 00
0495 515-00120 WATERPROOFI NG ( MEMBRANE) 1, 360. 000 0. 000
5% 0. 000 0.00
8. 00000 0. 000 0. 00
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PCN: 13578- Bl D ESTI MATE RUN 03/ 28/ 2003
PRQJECT: BR 385A-013 ESTI MATE NO 0004 14: 41: 11
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0300 L-27-1

0500 518-01004 BRI DGE EXPANSI ON DEVI CE (0-4 | NCH) 86. 000 0. 000
LF 60. 000 6, 600. 00
110. 00000 60. 000 6, 600. 00
0505 601-01040 * CONCRETE CLASS B ( BRI DGE) 233.500 198. 500
cY 0. 000 0. 00
245. 00000 198. 500 48, 632. 50
0510 601-03040 * CONCRETE CLASS D ( BRI DGE) 328. 300 169. 600
(14 57. 600 18, 144. 00
315. 00000 227.200 71, 568. 00
0515 602- 00000 REI NFORCI NG STEEL 31, 320. 000 26, 415. 000
LB 0. 000 0. 00
0. 55000 26, 415. 000 14, 528. 25
0515 MATERI AL ALLOWANCE REI NFORCI NG STEEL ( BLACK) 1,437.277
LB 0. 000 0. 00
0. 21300 1,437.277 306. 14
0520 602-00020 REI NFORCI NG STEEL ( EPOXY COATED) 88, 651. 000 57, 263. 000
LB 8, 488. 000 5,092. 80
0. 60000 65, 751. 000 39, 450. 60
0520 MATERI AL ALLOWANCE REI NFORCI NG STEEL ( EPOXY) 0. 000
LB 0. 000 0. 00
0. 26300 0. 000 0. 00
0525 606- 11030 *BRIDGE RAIL TYPE 10M 624. 000 0. 000
LF 0. 000 0. 00
72.00000 0. 000 0.00
0530 618-01994 * PRESTRESSED CONCRETE BOX ( DEPTH 32" THROUGH 48") 10, 106. 300 7, 656. 300
SF 0. 000 0. 00
34. 00000 7, 656. 300 260, 314. 20
0530 MATERI AL ALLOMNCE PRESTRESS CONCRETE BOX 0. 000
SF 0. 000 0. 00
20. 98000 0. 000 0.00

CAT 0300 CURRENT AMT $ 758,238.40 % 49,357.80% 531,173.29
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PCN: 13578- Bl D ESTI MATE RUN 03/ 28/ 2003
PRQJECT: BR 385A-013 ESTI MATE NO 0004 14: 41: 11
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0535 620-00002 FI ELD OFFI CE (CLASS 2) 1.000 1. 000
EACH 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
0540 620-00012 FI ELD LABORATORY ( CLASS 2) 1. 000 1.000
EACH 0. 000 0.00
20, 000. 00000 1. 000 20, 000. 00
0545 620- 00020 SANI TARY FACI LI TY 1.000 1. 000
EACH 0. 000 0. 00
2, 000. 00000 1. 000 2,000. 00
CAT 0400 CURRENT AMI  $ 42,000.00 $ 0.00% 42, 000. 00

PRQJECT TOTAL CURRENT AMI $ 1,947,461.57$% 116,925.80% 941, 176. 14



